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February 18, 2010 
 
Chip Humphrey 
Eric Blischke  
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 
 
Re:  EPA Response on PCB Modeling Approach – Contaminant Fate and Transport Model (Lower 
Willamette River, Portland Harbor Superfund Site, USEPA Docket No: CERCLA-10-2001-0240) 

  
 
Chip and Eric: 
 
We are responding to your February 11, 2010 letter regarding PCB Modeling Approach – 
Contaminant Fate and Transport Model, which was in response to the LWG’s memorandum 
dated January 20, 2010 regarding a proposed total PCB modeling approach for the Portland 
Harbor Superfund site.  The LWG memorandum was in response to EPA’s November 24, 2009 
contaminant fate and transport modeling approach letter to the LWG, in which EPA commented 
that the strengths and weaknesses of modeling total PCBs, rather than individual congeners, 
should be further explored by the LWG. 
 
We appreciate the response stating EPA’s decision that the LWG should conduct total PCB 
modeling.  We generally agree with EPA’s summary description of the technical methods LWG 
proposed to address EPA's comments on total PCB modeling. 
 
However, the letter refers to new elements of process for this modeling that were either not 
previously presented by EPA or were not agreed to by LWG in recent conversations at the 
February 10, 2010 Portland Harbor Managers Meeting.  These include: 
 

1.    The letter does not accurately describe the timeline sequence we orally described to 
EPA.  The letter is somewhat unclear, but it appears EPA may be thinking that if the 
Aroclor homolog relationship does not work, then there will only be a one month delay to 
the project.  As we said several times in the Portland Harbor Managers Meeting, the 
project will be delayed two months if we explore the potential Aroclor homolog 
relationship, regardless of the findings.  The one caveat LWG provided was that there 
was a very slight possibility that if the data were really incomprehensible, we might find 
that out quickly and save a little time (such as two weeks) on the 2 month schedule 
expansion. 
 
2.    The letter calls for a “report” if an Aroclor homolog relationship is established by a 
specific date (March 31, 2010).  We specifically said in the Portland Harbor Managers 
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Meeting that if EPA requires a report and review process, this will have further impact on 
the schedule.  We proposed an oral update to EPA to prevent further schedule impacts.  
Taking time to write and obtain internal LWG approval of a report will have some 
additional impact on the schedule.  In addition, submitting a report to EPA will put LWG 
in the position of having no choice but to wait to conduct further total PCB modeling 
until after EPA reviews the report.  That entire review period will also extend the FS 
schedule by how ever long EPA takes for the review.  If, as you have expressed, EPA is 
committed to avoiding any further delays to the schedule, we are not clear on why EPA 
regards such a process as a good path forward. 
 
3.    The letter states that EPA has not yet determined that any extension of the schedule 
is “warranted”.  We understand that EPA would like more discussion of the timing 
relationships in the schedules, but that does not alter the fact that by making the decision 
stated in the letter, EPA is deciding on a two month delay to the project (and even more 
delay if EPA also continues to require an interim report as discussed above).  In general, 
we do not think it is appropriate for EPA to disregard a schedule addressing EPA’s 
specific requests that was developed by a competent and qualified contractor in the areas 
of FS reports and fate modeling.   

 
The LWG will proceed with the technical aspects of the total PCB modeling as described in 
EPA’s letter.  We hope that the above clarifies the LWG’s position with regards to the modeling 
process and the impacts of EPA’s decision on the FS schedule.  We look forward to further 
process discussions with EPA that are focused on minimizing any additional impacts to the FS 
schedule, particularly as it relates to information exchange on the results of the Aroclor homolog 
relationship analysis.  
 

Sincerely, 

 
Bob Wyatt 
 
cc:   Confederated Tribes and Bands of the Yakama Nation 
 Confederated Tribes of the Grand Ronde Community of Oregon 
 Confederated Tribes of Siletz Indians of Oregon 
 Confederated Tribes of the Umatilla Indian Reservation 
 Confederated Tribes of the Warm Springs Reservation of Oregon 
 Nez Perce Tribe 
 Oregon Department of Fish & Wildlife 
 United States Fish & Wildlife 
 Oregon Department of Environmental Quality 
 LWG Legal 
 LWG Repository 
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